



OFFICIAL TIMELINE

(Flexible based on Board direction)

Culver City Unified School District Superintendent Search

Note: Blue italicized text indicates Board Participation

Note: Blue italicized fext indicates Board Participation	
September 8	District receives proposals
September 14	Proposal Presentations / Board Selects Firm
September 19 (Special Mtg)	Initial Meeting with the Board; Board determines characteristics, skills & qualities desired in new superintendent; publicly announces timeline and procedures (Open and Closed Session; approx 3 hrs total)
September 21-October 13	Online survey dates
October 5, 10	Consultants confer with staff and community designated by the Board to receive input
September, October, November	Consultants identify potential candidates; Development and posting of recruitment materials and Position Description
October 2, 16	Advertising and active recruitment; Ad appears in EdCal , (Two consecutive publications)
November 1, 5:00 PM	Deadline for applications
October, November	Consultants complete comprehensive reference and background checks on applicants
November 9	Board confers with consultants, reviews all applications and selects candidates to be interviewed (Closed Session; approx 3 hours)
November 26	Board interviews candidates; selects finalist(s) (Closed Session; all-day meeting)
November 27-30	Board completes the validation process of the leading candidate and makes final determination
December 11	Board approves superintendent contract at a regularly scheduled board meeting
January 1, 2024 (or as mutually agreed)	New superintendent begins
	September 14 September 19 (Special Mtg) September 21-October 13 October 5, 10 September, October, November October 2, 16 November 1, 5:00 PM October, November November 9 November 26 November 11 January 1, 2024 (or as mutually